
URS
August 16, 2000

Mr. Paul Peronard
U S E P A
EPR-SA
999 1 8th St, Suite 500
Denver, CO 80202
Mr. Paul Peronard
U S E P A
501 Mineral Avenue
Libby, Montana 59923
Re: A d d e n d u m 1 to Approved Work Plan dated J u l y 28, 2000

Libby Asbe s to s S i t e (#8-BC), Libby, Lincoln County, Montana
Dear Mr. Peronard:
Enclosed for insertion in the Approved Work Plan of J u l y 28 is Approved Addendum 1.
R e s p e c t f u l l y ,

J i m
Project Coordinator
Libby Asbestos S i t e

Jon Constan, Montana Department of Environmental Quality (3 cop i e s)
Ken Lund, H o l m e Roberts & Owen
Bob Mariam, WR Grace
David Cleary, WR Grace
Karen Brown, WR Grace
Matthew Cohn, US EPA

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860



A D D E N D U M NO. 1
Work Plan - Removal of Asbe s t o s and V e r m i c u l i t e at the Libby A s b e s t o s S i t e

28 J u l y 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbe s to s S i t e is issued to amend the sequence of p e r f o r m i n g cleaning
activit ie s for the Planer S h o p , while maintaining the s a f e t y of the p u b l i c and contractor
personnel.

On 1 August 2000, the EPA, Mil lwork West and WR Grace reached an agreement that
the p lan ing operations can be immedia t e ly shut down until S ^ p - f t / n b e r ^ ^OoO. T h i s enables
an early start on the cleaning of the planer shop, shed, and planer provided that the b u i l d i n g
(shop and shed) be prepared and i so la t ed as a restricted zone from all other part s of the proper ty
and p u b l i c use and access.

URS propo s e s to a c compl i sh this in strict adherence to the Work Plan H e a l t h and S a f e t y
procedures, Air Monitoring procedures and documentation report ing to assure the EPA that the
early start in cleaning operations were per formed in a manner pro t e c t ing the p u b l i c and a l l ow ing
M i l l w o r k West to continue other site operations until relocated to the new temporary p o l e barn
structures ( S e c t i o n 2.1.6 of the Work Plan) off Highway 2 s cheduled for i n s t a l l a t i o n c ompl e t i on
1 S e p t e m b e r 2000.

To accompl i sh the cleaning, URS and its subcontractors ACandS and Koch
Environmental H e a l t h , Inc. (KEH) will i so la te the planer shop and shed from all other site areas
and activities by i n s t a l l i n g critical barriers at all openings of the p laner shop and shed per the
b u i l d i n g c l e a n u p / d e c o n t a m i n a t i o n procedures ( A p p e n d i x D, S e c t i o n 3.5). The personnel
decontamination unit ( A p p e n d i x D, Section 2.1) will be constructed and personnel access and
egress will be restricted to this one entrance. Stree t clothes will be d o f f e d and donned in the
clean room.

The b u i l d i n g exterior wal l s will become the boundary of an i so la t ed restricted zone in the
western port ion of the site ( F i g u r e 2.1). T h i s will not restrict M i l l w o r k West ' s u t i l i z a t i o n of
access roads or other proper ty areas.

In accordance with A p p e n d i x A ( S a m p l i n g and A n a l y s i s P l a n ) , KEH will implement for
the Planer S h o p cleanup operations, appropr ia t e removal area and monitoring point (i.e., clean
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rooms, exhaust fans , etc.) sampl ing activities. ACandS and KEH will also monitor personnel per
the H e a l t h and S a f e t y Plan.

U p o n c o m p l e t i o n of cleaning, all critical barriers will be l e f t in p l a c e and the negative air
machines ( A p p e n d i x D, Sec t i on 3.7) will be left in operation. F i n a l clearance s a m p l i n g wil l not
be conducted ( A p p e n d i x A, S e c t i o n 2.3) until a f t e r exterior so i l s in the western area are removed
and the EPA agrees that exterior operations should not result in recontamination with asbestos or
vermiculite p a r t i c l e s .

All materials removed will be bagged and/or contained in sealed containers per A p p e n d i x
D and left on site for later removal a f t e r set-up of the full site exclusion zone. At that time per all
other a p p l i c a b l e procedures of the Work Plan, transportation for d i spo sa l would begin.

T h i s early start on the p laner and planer shop, in lieu of the small shed, enables WR
Grace to proceed r a p i d l y with work activities, assuring compl e t i on per the schedule l imi t s , not
adverse ly a f f e c t i n g the M i l l w o r k West retail business, and protec t s the health and s a f e t y of the
pub l i c , agency, or contractor personnel.

Activ i t i e s in i t ia t ing containment will begin 4 August 2000. C o m p l e t e cleaning of Planer,
Planer S h o p and shed internals are scheduled for 2 Sep t ember 2000.
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